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Planning Process

Revising process to involve more 
agencies.

Goals include:
Simplifying process to reduce the work 
for participating agencies.

Increasing number of agencies eligible 
for hazard mitigation grant funding.



General Planning Concepts

Advisory committee will assist with 
oversight of process, plan content.

EMD will develop planning guidance, 
determine facilities at risk for agencies, 
develop overall plan.

Agencies will assist with development of 
plan goals, determine mitigation actions, 
adopt plan.



State Agency Responsibilities

Provide facility information to EMD.

Attend / participate in three planning 
workshops.

Help develop state mitigation goals, 
objectives.

Develop agency-specific mitigation actions.

Signed letter from agency head adopting 
state plan.



Planning Workshops

1. First Quarter 2006 (early):
Overview of plan requirements, mitigation, 
hazards.

2. Mid Year 2006 (mid to late Q3):
Discuss goals, objectives for state plan.
Discuss potential mitigation actions.
Review potential funding sources.

3. Fourth Quarter 2006 (before holidays):
Review agencies’ proposed mitigation actions.
State plan review, comments, consensus.



EMD responsibilities

Develop planning guidelines, timeline for 
plan development.

Revise / develop new hazard profiles.

Obtain GIS data for hazards of concern.

Determine facilities at risk, by hazard.

Facilitate the planning workshops.

Draft plan, obtain Governor’s adoption, 
FEMA approval.



General Timeline

Late 2005 – EMD sends plan guidance to 
agencies.

Q1 2006 – First workshop, agencies provide 
facility data to EMD.

Q2 2006 – EMD ID’s facilities at risk.

Q3 2006 – Workshop 2, agencies develop 
mitigation actions.

Q4 2006 – Workshop 3, agencies submit 
mitigation actions to EMD, state plan 
revised.



General Timeline – 2

Q1 2007 – Agency adoption letters, EMD 
finalizes state plan, EMC recommends 
adoption to Governor.

Q2 2007 – FEMA reviews plan, Governor 
adopts plan, FEMA approves plan by July 1.



Questions?

Mark Stewart
Hazard Mitigation Strategist

State EMD
253.512.7072

m.stewart@emd.wa.gov


